
Phase 100: Study and Feasibility
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Step 1:
Project request

Step 3:
Meet with client  

to obtain 
information about 

scope, budget 
and schedule

Step 9:
Evaluate project 

and develop 
scope of work and 
budget estimate
 Funding 

Process

Step 10:
Determine 

estimate for 
design and total 
cost for project

Step 11:
Review design 

budget or 
feasibility study 
(as applicable) 

and discuss 
impact on campus 

community 

Step 2: Assess initial project 
request and assign PM

Step 12:
Approve 
design 

budget?

Yes

No

Step 13:
Determine if internal 
professional services 

are available

Step 15:
 Vendor 
Selection 
Process

Step 14:
Continue to 
next phase

No

Yes

Step 4:
Viable project?

Step 16:
Cancel 
project

Step 17:
PM contacts BOPS to cancel 
project in Bronco Projects

No

Step 5: 
Requires 
feasibility 

study?

Yes

Yes

Step 8:
Generate 

feasibility scope 
 Vendor 

Selection Process 
(if needed)

Step 7:
Approve 
feasibility 
budget?

Yes

No

No

Step 6: Develop 
budget for feasibility 

study
 Funding Process


